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KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: November 17.2004 

To: Jan Robbins, T130G 

From: Randy Leitner 

Subject: WEEKLY STATUS MEETING DOE/LRA for November 17,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown 
D. Coyne 
T. Dieter 
S. Garcia 
C. Gilbreath 
H. Gilpin 
R. Kury 
B. Larson 

Additional items discussed: 

Actions Items: 

End 

R. Leitner 
D. Onyskiw 
J. Parkin 
D. Rack 
W. Seyfert 
R. Vonfeldt 

371/374 Project 
WEEKLY STATUS MEETING DOElLRA for November 17,2004 

B371-A-000241 



Set 
6 1AQ31DR02B 

9 (CSV) 

-Jim Floerke 
GB 59 removed. 
GB 58 - decon to SCO; removal in process. 
Room 3547 shaving complete; shaving in Room 3561A, 1 stub to remove. 
Room 3549,3553,3555,3563,3543; and 3559 set scope complete. 
Entries into CSV continue. Both vehicles removed. 64 of 104 columns removed; maintenance bay door 

Environmental 

10 lADl lOBDOO 

RCRA stable - no insps. 
removed: stair/catwalk removal in process. 
Mechanical isolation and stripout in process. 

38 1AD 1 17BD00 
40 lAD138BD00 
52 lAD140BD00 
Area AA 

Area AD 

Area AE 

GB307 removed. 
Criticality drain removal complete. 

Tank 230A removed; preparing for removal of Tank 715. 
Tanks 230B, 131B, and 718 complete. 

Set scope complete. Walkdown complete 
Removal of demisters and 1’‘ stage filters complete (FP 243). 
Removing Zone 1 duct Rooms 11 15, 1105,1103, and 11 17. 
Removing Zone 1 duct Rooms 2217 and 2213. 
Removing Zone 1 duct Rooms 2325 and 2327, and hallway. 
Removing Zone 1 duct Rooms 2203 and 2207. 
Removing Zone 1 duct Rooms 23 10. 

Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 29: Commenced dry decon in room 37 17. 
Set 38: Electrical removal (lighting). 
Set 40: No activity. 
Set 4 1 : Continue FP-24 1 plenum removal. 
Set 57: Completed final clean up in preparation for final survey 
Set 58: Completed final clean up in preparation for final survey 
Temporary electrical power installation on-going in both bldgs. 
Preparing for ACM removal on 371 roof (gravel removal). 
Demo’d room 38 13. 
Perform electrical removal on CCTV system and decon shower rooms. 

Sets 1 and 2: Mechanical (pipinghpports) removal. 
Set 6: Dry decon in rooms 3561/3547. 
Set 8: Removed embedded steel from concrete walls in room 3204. 
Set.12 : Mechanical Removal (room 1 103 ducvpiping, vault grating). 
Continued dry decon in room 1 1 17/1125 and set up for room 1 109. 
Set 13: No activity. 
Set 14: On hold 
Set 17: No activity. 
Set 18: Completed final clean up in preparation for final survey. 
Set 19: Mechanical removal (pipinglsupports). 
Set 2 1 : Completed final clean up in preparation for final survey. 
Set 22: Abandoned electrical, duct, and piping removal. Encapsulated FP-32 1 
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Revision: 11/17/04 

November 17.2004 Inventory: 57 drums require handling (0 overmass drums) 
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Net Drum Loss for Week 2 



B371 Total Scan mz Required Scan m2 Completed 
Class I 13,141 0 
Class I1 13,506 0 
Class I11 1,632 88 

Revision: 11/17/04 

B374 Total Scan mz Required Scan m2 Completed 
Class I 1,845 0 
Class I1 3,437 363 
Class I11 126 53 
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